29411 CALAHAN

ROSEVILLE, MICHIGAN 48066

NOTICE TO RESIDENTS
MASONIC RESURFACING

This letter is to advise you that Stage | work has been delayed approximately 1 week. Concrete
base course repair work is scheduled to resume on Wednesday August 24" weather
dependent.

The project delay is the result of unexpected pavement conditions that were found after the
old asphalt surface was removed. The contractor moved crews to a different job while the
engineers made a determination on the appropriate treatment for the base course. The new
course of action has been determined, however the contractor is unable to get a crew back on
site until next Wednesday, assuming no other rain delays are experienced.

At this time, we would like to apologize for any inconvenience. We thank you for your patience
and cooperation during this project. If you have any questions please contact the City of
Roseville Engineering Department at (586) 445-5445.



